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LEGISLATIVE RESEARCH COMMISSION





1.
Stites & Harbison - Mark Overstreet
Frankfort, KY
01/02-15
Legal
Increase by $22,500.00

Provide for an increase in funding for legal representation in the case styled Patton v. Sherman.
Provide legal representation in the case styled Patton v. Sherman. 

This amendment brings the total to $82,500.00.

NOTE:  Exceeds Committee Maximum Rate Guidelines.

NOTE:  Continuation of this contract is contingent upon approval by the LRC.









NORTHERN KENTUCKY UNIVERSITY





2.
TigerMouse Networks
Covington, KY
467-02
Computer
No increase or decrease

Provide for an extension of time.
Provide for development of a database and host employment web site for the Technology Department.

The contract amount remains $9,250.00. The balance forward is $4,625.00.









UNIVERSITY OF KENTUCKY





3.
Arrasmith Judd Rapp, Inc.
Louisville, KY
A001040
Architectural / 

Engineering
Increase by $4,030.00

Provide for an increase for Phase V (Construction Administration) to revise design of the foundation for unforeseen and unusual sub-surface conditions uncovered during the excavation process, not identified in the original Geo-Technical Report.
Provide for the design and preparation of contract documents and supervision of construction of the University of Kentucky Football Office Complex. 

This amendment brings the total to $114,030.00.








4.
CMW, Incorporated
Lexington, KY
A981240
Architectural / 

Engineering
Increase by $79,929.73

Provide for additional design services due to owner requested changes, and provide for additional resident inspector services as a result of extending the construction contract completion date by sixty-one days.
Provide for the design and preparation of contract documents and supervision of construction of the University of Kentucky Aging / Allied Health Phase II. This contract was approved on 4/14/98.

This amendment brings the total to $2,421,270.35.








5.
Pearson / Bender Associates, PLC
Lexington, KY
A981260
Architectural / 

Engineering
Increase by $6,053.00

Provide for additional consultant services for Phase V (Contract Administration) to pay for changes due to unforeseen conditions.
Provide architectural / engineering services on the University of Kentucky Career Planning and Placement Center. This contract was approved on 2/10/98. 

This amendment brings the total to $189,321.00.

1
*Denotes: extension or renewal into new FY

**Denotes: also has an amendment this month on the amendment list. 


